GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - APSIDC - Kurnool District - "Construction and Commissioning of Kondapuram Lift Irrigation Scheme on Tungabhadra River in C. Belagal Mandal, Kurnool District" - Revised Administrative Sanction for Rs.436.22 lakhs– Orders – Issued.

WATER RESOURCES (MIR) DEPARTMENT

G.O.RT.No. 483 Dated: 31-08-2017

Read the following:-

1. G.O.Rt.No.378, Irrigation & CAD (MIR) Department, dated 22-4-2013.
2. G.O.Rt.No.319, Irrigation & CAD (MIR) Department, dated 21-5-2015.
3. From the Joint Managing Director, APSIDC, Lr.No.IDC/JMD /Tech/DEE.1/AEE/Kondapuram LIS/2016-17/2616, dated 27-1-2017.
4. From the Joint Managing Director, APSIDC, Lr.No.IDC/JMD/KNL/ DEE.1/AE/Kondapuram LIS/2017-18/646, dated 27-6-2017.

<<>>

ORDER:-

Government in G.O. 1st read above have accorded administrative approval for the work Construction and Commissioning of Kondapuram Lift Irrigation Scheme on Tungabhadra River in C. Belagal Mandal, Kurnool District for Rs.380.90 lakhs under SCSP Plan for creating an irrigation potential of 365 acres. Further Govt. in G.O.2nd read above have accorded Revised Administrative approval for Rs.403.16 lakhs for the above work.

2. The Joint Managing Director, APSIDC Ltd. in his letter 3rd and 4th read above has submitted proposal for according revised administrative sanction for excess amount of Rs.34.78 lakhs, stating that the APSPDCL has communicated the demand notice for payment of Rs.30,19,035/- along with sanctioned estimate towards service line charges, developmental charges and security deposit for extension of 11 KV power line to Kondapuram Lift Irrigation Scheme. The sanctioned estimate Rs.5.00 lakhs is made towards service line charges payable to APSPDCL and requested for additional amount of Rs.25,19,035/- for making payment to APSPDCL towards release of power supply. He has further stated that the work was awarded for Rs.3,03,77,333/- with excess percentage of Rs.2.66% over ECV of Rs.2,95,90,622/-. The excess tender amount over ECV is Rs.7,86,711/- or Rs.7.87 lakhs. The excess commitment is due to excess tender percentage. The scheme works are in brisk progress and programmed to be completed by 4/2017 against the agreement due date of 7/2017. The power supply is to be released by 4/2017 for which the payment of service line charges is to be made immediately.

3. Government after careful examination hereby accord Revised Administrative sanction for Rs.436.22 lakhs [Rupees four crores thirty six lakhs and twenty two thousand only] (Earlier Revised Estimate Rs.403.16 lakhs + **additional amount now proposed Rs.33.06 lakhs**) for the work "Construction and Commissioning of Kondapuram Lift Irrigation Scheme on Tungabhadra River in C. Belagal Mandal, Kurnool District."

4. The amount sanctioned in para 3 above shall be debited to the State Plan (SCSP) Head of account 4702-789-11-15-530, 531.

PTO

5. The Joint Managing Director, APSIDC shall take necessary action accordingly.

6. This order issues with the concurrence of the Finance (FMU.WR.I) Department vide their U.O.No.47027/296/(FMU WRD.1)/2017, dated 10-08-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Joint Managing Director, APSIDC Ltd., Vijayawada.
The District Collector, Kurnool District.
The Director of Works Accounts, Vijayawada.
Copy to:
The Accountant General, A.P., Hyderabad.
The Finance (FMU WR.I) Department.
PS to the Hon'ble Minister (WR).
PS to the Secretary to Govt., W.R. Dept.
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER